TIP Revisions Administrative Modifications Through December 31, 2007

TIP Administrative Modifications - December 2007 (through Dec. 31, 2007)

FY refers to the Federal Fiscal Year which begins October 1st and ends September 30th.

MPO Proj #: 57 Project Title: 1-40 Trail Crossing at the Rio Grande

NMDOT CN: 2689 From: Coors Blvd To: East side of the Rio Grande
Phases: PE, ROW, Censtruction Lead Agency: City of Albuquerque-DMD

NOTE: No changeto funding. Construction phaseremoved dueto insufficient funds. At this point in the design stage it has been found that the project will
cost more than previously thought. Per 23 CFR 450.324(i), since the project isin the first two years of the TIP and no longer has sufficient funding to complete the
project, the construction phase has been deleted. Once the city identifies funding sufficient to construct the project, construction phase can easily be added to the
project at that time.

ROLL-OVERSfrom NMDOT: Also per meeting with NMDOT District 3, the following NMDOT projects had
unobligated funds from FY 2007 rolled-over to FY 2008. #48, CN 2976 and #419, CN 9196 and #420.1, CN G1513 and
#442, CN D3026 and #454, CN G3913 and #568, CN D3057 and #652, CN D3037.
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